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Team Activities

Workshop #3 – Analysis of public
sequencing plans

Feedback Received

Next Steps
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Overview



Briefed WRAC on status

Analyzed stakeholder sequencing plans

Created 4 themes

Conducted Workshop #3 with
stakeholders
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Team Activities
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Book Code

Project
2018 2019 2020 20242022 20232015 2016

Federal Construction Cost

Non-Federal Construction Cost

Total Construction Cost 171 192

Miller Pump Station

Herbert Hoover Dike*

Indian River Lagoon-South

Remaining Features - Road removal and canal backfill

Seminole Big Cypress*

C-44 Intake Canal

Decomp Physical Model
C-44 STA & Pump Station

Picayune Strand Restoration

Loxahatchee River Watershed Restoration Project

West Palm Beach Canal/STA-1E

C-111 South Dade

Broward County Water Preserve Areas: C-11 Impoundment

Caloosahatchee River (C-43) West Basin Storage Reservoir -

Phase 1

C-44 Reservoir

Manatee Mitigation and Flood Protection Features

Site 1 Impoundment - Phase 1

115 61 6 2

Fiscal Year

2028 2029 20302026 2027

105 102 70 59 4 1 20 10

21 11 7 0

Kissimmee River Restoration

Modified Water Deliveries to Everglades National Park*

Merritt Pump Station

Faka Union Pump Station

Tamiami Trail Next Steps Phase 1*

Restoration Strategies*

66 90 45 2 2 1 1 1

0 0 0 0 0

6 0 0 0 0 0 0

1 0 0 0 0 0 0

Operational Testing and Monitoring Period

Design Blue = Non-Federal

Planning Black = Federal

Construction * Funded through other program authorities or by other entities.

Non-CERP and Foundation Projects

CERP - Authorized, appropriated, PPA executed

CERP - Authorized, requires PPA

CERP Planning Phase - Requires authorization

Draft IDS Worksheet

4



5

Public Sequencing Plan Examples



 BCWPA

 BBCW P1 & P2

 C111SC P1 & P2

 C-43

 CEPP

 Decomp

 EAA P1 & P2

 ENP Seepage Management

 IRL-S C23/24, C25

 IRL-S Natural Lands

 L-28 Interceptor

 Lake Belt Storage

 LO ASR

 Lox River

 LOW

 Strazzulla (OPE)

 Operational Changes

 Lake Istokpoga
Regulation Schedule

 Holey Land &
Rotenberger (HL &
RTB)

 Revise LORS

Sub-set of CERP Projects Included
by Workshop Participants
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Construction: BCWPA, C-43, BBCW_P1, CEPP South, CEPP North, CEPP New Water,
C-111SC_P1 , IRL-S C23/24, ILR-S C25

Planning: C-111SC_P2, EAA P1&P2, BBCW_P2, LOW, LO ASR

Complete Existing Projects &
Plan Ahead

Max Ecological
Benefits & Economic

Returns Run 1 - FWF Focus on The Heart
Store/Treat/Move Water South &

Manage Estuaries
BCWPA BCWPA BCWPA_C11 C-43

C-43 C-43 BCWPA BCWPA_C11
CEPP-South BBCW_P1 C-111SC _P1 BCWPA
CEPP- North CEPP South C-43 BBCW_P1

CEPP New Water CEPP North BBCW_P1 BBCW_P2
EAA P1&P2 CEPP New Water CEPP South C-111 SC_P1
BBCW_P1 EAA_P1&P2 CEPP North C-111 SC_P2
BBCW_P2 CEPP New Water CEPP South

C-111SC_P1 C-111SC_P2 CEPP North
C-111SC_P2 EAA_P1&P2 CEPP New Water
IRL-S C23/24 IRL-S C23/24 Storage, Treat N, S & Lake O

IRL-S C25 IRL-S C25
BBCW_P2
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Construction: BCWPA-C11, C-111SC_P1, CEPP South, CEPP North, CEPP New Water,
C-43, BBCW_P1

Planning: LOW, EAA_P1&P2, Decomp, Rev LORS, Lox River, C-111SC_P2,
BBCW_P2

Greater Everglades & Storage

Protect & Enhance
Existing Natural Systems NOW! Central Flow

CEPP South CEPP South CEPP South
BCWPA_C11 C-111SC_P1 CEPP North
BCWPA_C9 BBCW_P1 CEPP New Water
More STAs LOW Rev. LORS

EAA_P1&P2 CEPP New Water LOW
C-43 CEPP North EAA_P1&P2

Decomp C-43 ENP Seepage Mngmnt
Strazulla BCWPA_Seep Mngmnt
Rev LORS C-111SC_P1
BCWPA Decomp

C111SC_P2 C-111SC_P2
CEPP North BBCW_P2

CEPP New Water
BBCW_P1

LOW
Lox River
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Construction: BCWPA-C11, C-43, CEPP South, CEPP North, CEPP New
Water, BBCW_P1

Planning: EAA_P1&P2, L-28 Interceptor, LOW, HL & RTB, LO ASR, Rev LORS

Focus on Storage

Keeping Promises
Early Benefits &

Critical Infrastructure
Keepin Promises -

Principle & Projects
Greater Everglades Northern

Estuaries Project

EAA_P1&P2 EAA_P1&P2 EAA_P1&P2 EAA P1&P2

L-28 Interceptor CEPP New Water L-28 Interceptor LOW

Rev. LORS CEPP North Rev. LORS HL & RTB

HL & RTB BCWPA_C11 Lake Istokpoga Lake O ASR

Lox River C-43 CEPP North

Lake Istokpoga BBCW_P1 CEPP South

C111SC_P1 CEPP New Water

LOW Rev LORS

Lox River

Rev LORS
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Construction: IRL Natural Lands, BBCW_P1, C-43, IRL-S C23/24, C-111SC_P1, CEPP South,
CEPP North, CEPP New Water

Planning: BBCW_P2, EAA_P1&P2, LO ASR, C-111SC_P2, LOW, Lake Belt Storage,
Lox River

Spatial Extent, Estuaries,
Restore Flow South

New Source for
BBCW Phase 2

Keeping Promises -
Principles &
Projects 2

Low Hanging Fruit,
Estuarine Friendly

& More Water
South

Not Just Our Pet Pig - Northern
Estuaries Protection &

Everglades Regional Benefits

Estuary Health
(Increasing Storage

North of Lake O)

Lake Belt Storage EAA_P1&P2 BBCW_P1 C-43 IRL-S Natural Land

BBCW_P1 IRL-S Natural Land BBCW_P2 IRL-S C23/24 IRL_S C23/C24

BBCW_P2 C-43 Rev LORS IRL-S Natural Land IRL_S C25

C-111SC_P2 CEPP South C-111SC_P1 Lake O ASR C-43

C-111SC_P1 CEPP North CEPP New Water CEPP North Lake O ASR

CEPP New Water EAA_P1 CEPP South EAA_P1&P2

L-28 Interceptor EAA_P2 EAA_P1&P2 CEPP South

Lox River IRL-S Natural Land LOW CEPP North

Rev LORS Reservoir Miami Lox River CEPP New Water

HL&RTB IRL-S C23/C24 BBCW_P2 LOW

IRL-S C-23/24 IRL-S C25 BBCW_P1



 Clarification of team analysis and themes

 Land acquisition vs construction

 Relationship of storage & ASR

 Complexity of the process

 Include environmental benefits in analysis

 Examine the uncertainties and risks of projects
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Feedback Received



Planning
Phase

(PIR /Chief’s
Report)

Authorization
by Congress

(WRDA)

Execute Project
Partnership

Agreement to Cost-
Share Project

Construction (PPA)

Appropriation
by Congress

(Construction
Funds)

Project
Construction

Natural System
Water Protection

Rulemaking (SFWMD)
and Verification (USACE)

Design, Real Estate Acquisition,
Construction Plans & Specifications

(Reservoirs 3 years, STAs 2 years, other elements 2 years

3 Years
PIR/Chief’s

Report
$3M

3 Years from Authorization for
Appropriation & Execution of PPA

Assume
WRDA Bill

every 2 years

Reservoirs 4 Years
STAs 3 Years
Other 2 Years

Federal Process Assumptions
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 Build sequencing plans based on process, design
and construction durations

 Develop funding scenarios through application
of assumptions, dependencies and constraints

 Schedule:

 Workshop #4 – TBD

 Continue development – Spring/ Summer 2015

 Final Integrated Schedule – Fall 2015
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Next Steps



http://www.evergladesrestoration.gov/content/ids.html
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